The PfMO Function Map

What a Portfolio Management Office actually does, mapped against what the Agentic PMO Suite prototype covers today.

STATUS: WORK IN PROGRESS — PROTOTYPE, NOT A FINISHED PRODUCT. Of 14 standard PfMO functions: 4 fully built, 7 partially covered, 3 not yet attempted — roughly 54% weighted completion against the full PfMO role. Full capability detail is in the Agentic PMO Suite one-pager and the app's own Roadmap & Scope tab.

PfMO Function	What a PfMO Owns Here	Status	In This Prototype
Strategic Alignment & Governance	Ensures every active investment ties back to the org's real strategic objectives, not just the loudest request.	**Built**	*OKR tie is a hard gate in scoring; a rule-based check flags when a program's stated OKR doesn't match the metrics it's actually tracking.*
Demand & Intake Management	Captures new work requests in a consistent format and triages them before they compete for resources.	**Built**	*Structured intake form; an Intake Agent drafts the problem statement, checks value-prop quality, assesses OKR fit. Voice/transcript capture included.*
Prioritization & Selection	Ranks competing investments against a defensible, repeatable method instead of politics or recency.	**Built**	*Fixed rubric (OKR gate, size, team spread, complexity, 9-pt value score), with equally-weighted tracks for revenue-generating vs. reliability/infra work.*
Program Artifact Standards	Defines and enforces a consistent shape for charters, plans, status reports, etc. across every program.	**Built**	*Seven agents (Charter, Plan, Status, Risk Register, Dependency Tracker, OKR Report, Landing Page), each against a fixed template, grounded in shared context.*
Resource & Capacity Management	Tracks who/what is allocated where, and prevents silent over-commitment of scarce delivery capacity.	**Partial**	*TPM allocation is capped at 80% of capacity and enforced automatically, with a month-by-month TPM heat map built from program dates. Engineering and budget capacity aren't modeled.*
Risk, Issue & Knowledge Management	Surfaces and mitigates risk, and carries lessons from past programs forward instead of relearning them.	**Partial**	*Per-program risk register plus a seeded pattern library matched from prior programs — not yet fed by a live, closed-loop post-mortem process.*
Dependency Management	Tracks what one program needs from another, and sequences work accordingly.	**Partial**	*Tracked within each program; no system-enforced graph linking one program's dependency to another's actual deliverable.*
Portfolio Reporting & Rollups	Gives leadership one aggregate view of portfolio health, not a dozen separate decks.	**Partial**	*Tracker shows per-program RAG/budget/TPM load, plus an OKR alignment rollup (% tied, % tied and metrics-consistent, budget by OKR, flagged mismatches). Financials roll up here too. No exportable reports yet.*
Financial Management	Tracks budget vs. actuals, burn rate, and earned value across the portfolio.	**Partial**	*Budget vs. actuals, burn rate and runway, forecast at completion, and CPI/SPI per program and rolled up, plus a RAG-vs-financials disagreement flag. Built on manually entered monthly actuals and self-reported % complete (seed data is illustrative). No finance-system feed, cost categories, or phased forecasts.*
Benefits Realization	Confirms, after delivery, that the value promised at intake was actually achieved.	**Not Yet**	*The OKR Report is a point-in-time estimate at generation time; nothing closes the loop after launch.*
Governance & Stage-Gates	Enforces formal go/no-go decisions at defined checkpoints, with documented exit criteria.	**Partial**	*Four phase gates with exit criteria (some checked from program data, some human-attested), required approver and rationale, exceptions and holds, a decision log, and an advisory agent readiness memo. A rigor meter right-sizes process per program (high, medium or low, from complexity, integration, stack layers and release type). No role-based permissions, notifications, or configurable gate templates yet.*
Change Control	Manages and documents changes to scope, schedule, or budget baselines.	**Not Yet**	*No scope-change log or re-baselining process exists yet.*
Audit & Compliance	Maintains a defensible record of who decided what, and when.	**Partial**	*Audit log of who, when, what changed (before and after) and why, covering score overrides, program edits, intake decisions, allocations, financial entries, gate decisions and agent runs; filterable, with CSV download. Who is self-declared (no login) and the log is not tamper-proof.*
Tooling & System Integration	Connects PfMO views to systems of record (ticketing, HRIS, financials) so data isn't re-entered by hand.	**Not Yet**	*Fully standalone — all data is seeded/manual; no real integrations.*

Reference: a Portfolio Management Office (PfMO) sits above individual programs/projects — it owns strategic alignment, intake and prioritization across the whole portfolio, resource and financial governance, portfolio-level risk and reporting, and benefits realization, as distinct from a PMO that runs delivery within a single program. *Code: github.com/VjRa03An/automation-agents/tree/main/agentic-pmo-suite*