Agentic PMO: Path to Product

From a working prototype to a tool a portfolio office can run on: seven gaps, five phases, one pilot.

STATUS: WORK IN PROGRESS — PROTOTYPE, NOT A FINISHED PRODUCT. Today the prototype covers 4 of 14 standard PfMO functions fully and 7 partially (roughly 54% weighted). It proves the agent design and the workflows; it does not yet prove integrations, security or scale. Weeks are planning ranges to confirm in Phase 0, not commitments.

The seven gaps between prototype and product

1 Backend and login **2** Shared database **3** Integrations **4** Admin settings **5** Running a quarter **6** AI governance **7** Engineering basics

Phase	What gets built	Gaps	Exit gate
Phase 0 **Scope & foundations** *Weeks 1–3*	• Pick one business unit and 5–10 live programs; name the product owner and data owners. • Security and privacy review of what program data may go to a model. • Baseline today: time spent on status, risk and capacity reporting.	**6**	*Scope signed off; security approval in hand.*
Phase 1 **Platform core** *Weeks 3–8*	• Hosted app split into front end and back end, with tests and a deployment pipeline. • Login, single sign-on and roles (requester, TPM, PMO lead, executive). • Shared database with history and backups; API proxy so “Generate with AI” works. • Admin settings (OKRs, scoring weights, rigor thresholds, capacity cap, TPM roster) and a first-time setup wizard. • Versioned prompts, output checks, cost limits.	**1, 2, 4, 6, 7**	*Pilot users log in, run every workflow, and every change is tied to a person.*
Phase 2 **Integrations** *Weeks 6–11*	• Approved program creates its Jira structure. • Tempo hours feed actuals and capitalization. • Documents publish to Confluence or Glean; Slack or Teams notifications. • Start read-only; reconcile against each source system.	**3**	*Portfolio numbers match source systems within an agreed tolerance.*
Phase 3 **Pilot a quarter** *Weeks 10–14+*	• Run beside the current process for the pilot programs. • Cut-line scenarios, mid-quarter change requests, and a logged executive override. • Bi-weekly business review views (2×2; launched, upcoming, delayed). • Log every override as feedback; tune prompts against known-good cases.	**5**	*Pilot success measures met (time saved, artifact completeness, forecast accuracy, active use).*
Phase 4 **Expand** *After week 14*	• More business units; scoped write-back to source systems. • Remaining PfMO functions: benefits realization, change control, configurable gates.	—	*Decided at the pilot review.*

Approach: layer the agents and governance workflows on the systems the organization already uses, rather than replacing them. Agents draft and advise; a named person decides, and every override is logged.

Needed to start: the pilot business unit and programs; which systems hold program status, capacity, actuals and OKRs, and who owns each; security rules for sending program data to a model; budget and headcount. Cost is not estimated here because it depends on those answers.

Code and companion one-pagers: github.com/VjRa03An/automation-agents/tree/main/agentic-pmo-suite