

The PfMO Function Map

What a Portfolio Management Office actually does, mapped against what the Agentic PMO Suite prototype covers today.

STATUS: WORK IN PROGRESS — PROTOTYPE, NOT A FINISHED PRODUCT. Of 14 standard PfMO functions: 4 fully built, 4 partially covered, 6 not yet attempted — roughly 43% weighted completion against the full PfMO role. Full capability detail is in the Agentic PMO Suite one-pager and the app's own Roadmap & Scope tab.

PfMO Function	What a PfMO Owns Here	Status	In This Prototype
Strategic Alignment & Governance	Ensures every active investment ties back to the org's real strategic objectives, not just the loudest request.	Built	OKR tie is a hard gate in scoring; a rule-based check flags when a program's stated OKR doesn't match the metrics it's actually tracking.
Demand & Intake Management	Captures new work requests in a consistent format and triages them before they compete for resources.	Built	Structured intake form; an Intake Agent drafts the problem statement, checks value-prop quality, assesses OKR fit. Voice/transcript capture included.
Prioritization & Selection	Ranks competing investments against a defensible, repeatable method instead of politics or recency.	Built	Fixed rubric (OKR gate, size, team spread, complexity, 9-pt value score), with equally-weighted tracks for revenue-generating vs. reliability/infra work.
Program Artifact Standards	Defines and enforces a consistent shape for charters, plans, status reports, etc. across every program.	Built	Seven agents (Charter, Plan, Status, Risk Register, Dependency Tracker, OKR Report, Landing Page), each against a fixed template, grounded in shared context.
Resource & Capacity Management	Tracks who/what is allocated where, and prevents silent over-commitment of scarce delivery capacity.	Partial	TPM allocation is capped at 80% of capacity and enforced automatically. Broader engineering/budget capacity isn't modeled.
Risk, Issue & Knowledge Management	Surfaces and mitigates risk, and carries lessons from past programs forward instead of relearning them.	Partial	Per-program risk register plus a seeded pattern library matched from prior programs — not yet fed by a live, closed-loop post-mortem process.
Dependency Management	Tracks what one program needs from another, and sequences work accordingly.	Partial	Tracked within each program; no system-enforced graph linking one program's dependency to another's actual deliverable.
Portfolio Reporting & Rollups	Gives leadership one aggregate view of portfolio health, not a dozen separate decks.	Partial	A tracker shows per-program RAG/budget/TPM load; no rolled-up “% of portfolio OKR-aligned” or capacity heat map yet.
Financial Management	Tracks budget vs. actuals, burn rate, and earned value across the portfolio.	Not Yet	Budget is a static field today — no actuals, forecasting, or EVM (CPI/SPI).
Benefits Realization	Confirms, after delivery, that the value promised at intake was actually achieved.	Not Yet	The OKR Report is a point-in-time estimate at generation time; nothing closes the loop after launch.
Governance & Stage-Gates	Enforces formal go/no-go decisions at defined checkpoints, with documented exit criteria.	Not Yet	Phase is tracked as a field; there's no formal gate-approval workflow.
Change Control	Manages and documents changes to scope, schedule, or budget baselines.	Not Yet	No scope-change log or re-baselining process exists yet.
Audit & Compliance	Maintains a defensible record of who decided what, and when.	Not Yet	Overrides are badged and reversible; a timestamped who/when/why log doesn't exist yet.
Tooling & System Integration	Connects PfMO views to systems of record (ticketing, HRIS, financials) so data isn't re-entered by hand.	Not Yet	Fully standalone — all data is seeded/manual; no real integrations.

Reference: a Portfolio Management Office (PfMO) sits above individual programs/projects — it owns strategic alignment, intake and prioritization across the whole portfolio, resource and financial governance, portfolio-level risk and reporting, and benefits realization, as distinct from a PMO that runs delivery within a single program. Code: github.com/VjRa03An/automation-agents/tree/main/agentic-pmo-suite